


# Alaskan Way Viaduct Demolition Phasing Overview—DRAFT



## SCHEDULE

(Dates and durations shown below are preliminary and subject to change)

FEB MAR APR MAY JUN JUL AUG

### Area 1A

Bents 1–27



### Area 1B

Bents 16–42W/44E



### Area 1C

Bents 42W–53W; 44E–53W



### Area 2

Bents 53–90



### Area 3A

Columbia Ramp/Bents 90–94




### Area 3B

Bents 94–133



Durations show active demolition. Low-impact restoration activities may be seen in some areas through July.

Alaskan Way Viaduct Demolition June 1, 2019—DRAFT



**Preliminary and Subject to Change**  
By June 1, 2019, active demolition will be complete except in portions of Areas 1B and 3B, as shown. We will continue to complete punchlist items and perform restoration work as necessary along the alignment until August 2019. This may require temporarily restricting access or parking.

November 29, 2018

DRAFT

